COMMISSIONERS RECORD S, DOUGLAS COUNTY



grading on 4 Co. Didges Bridge No. 01.00N-12.50E

Net increase of \$494.38 for a final contract price for this bridge in the amount of \$123,164.68. Bridge No. 08.65N-08.00E

Net increase of \$1394.50 for a final contract price for this bridge in the amount of \$180,559.60.