

Tuesday, October 6, 1914, continued.

The following petition by R. E. French for an extension of time to comply with a certain contract was granted upon the conditions stated therein.

ORIGINAL

TO THE HONORABLE BOARD OF COUNTY COMMISSIONERS OF DOUGLAS COUNTY, KANSAS

The undersigned, your petitioner, hereby represents to your honorable body, that with reference to a certain contract dated July, 13, 1911, in which he agrees to deliver and furnish F.O.B. Lawrence, the material for joists to be used on Wakarusa Bridge at Meair's crossing, within ninety (90) days from the above date i.e., July 13, 1911, the said contract requiring this material to be delivered not later than October 13th, 1914, and

Your petitioner further represents that for reasons beyond his control he is unable to comply with the requirements of said contract as to date of delivery, only.

Your petitioner therefore respectfully prays that your honorable body extend the time of delivery of the said material for a period not to exceed sixty (60) days from the date last mentioned, all of the remainder of the said contract to remain and be in full force and effect the same as though no change in the date of delivery of the said material had been made;

Your petitioner further represents, promises, and agrees that in consideration of the extension of time prayed for herein, if allowed by your honorable body, he will personally apply to the Southwestern Surety Insurance Company of Oklahoma at their office in Kansas City, Missouri, and arrange the continuance of their bond of \$437.00, given for the proper performance of the provisions of the aforesaid contract between R. E. French and Douglas County, Kansas, the said continuance to cover every provision in said contract including the extending of the date of delivery of said material to a date sixty (60) days from October 13th, 1914.

Signed: R. E. French

Dated at Lawrence, Kansas
October 6th, 1914.

The above petition is hereby granted, conditional upon the proper approval of and agreement by the Southwestern Insurance Surety Co. to the extension of time asked for by the petitioner, R. E. French.

Board of County Commissioners of Douglas County, Kansas.

J. L. Hoover
Chairman.
Gus H. Brunel

probability of their purchasing the issue of refunding bonds which would be for sale in January 1915, but received no definite answer. (Continued see page 615)

Board adjourned to October 10, 1914.

Attest: Stewart D. Barker
Clerk

Saturday, October 10th, 1914.

Board met in regular adjourned session with J. L. Hoover, Chairman and Gus H. Brunel present.

Claims against the County were examined and allowed as per Allowance Record.

Board appropriated \$25.00 to the Social Service Survey

PAYMENT
RE FRENCH
FOR
EXTENSION
OF
TIME

CLAIMS
ALLOWED

CLAIMS
ALLOWED

CLAIMS
ALLOWED

CLAIMS
ALLOWED

APPROPRIATION
TO SOCIAL
SERVICE