

Before The Board of County Commissioners of
Douglas County, State of Kansas.

Missouri Valley Bridge
& Iron Company Plaintiff

Transcript.

The Board of County Com-
missioners of the County
of Douglas, State of Kansas,
Defendant

On November 10, 1916 the Missouri Valley Bridge & Iron Company filed in the office of the County Clerk of Douglas County, Kansas the attached estimate number one for extra work done on Abutment C of the reinforced concrete bridge now being built across the Kansas river in the City of Lawrence, the total amount of said bill being Thirty Seven Hundred - twenty - four Dollars & Fifty - six Cents (\$3724.56) the amount of the claim against the County at this time being Twenty Seven Hundred Ninety - two Dollars & Forty - two Cents (\$2792.42) which is seventy - five per cent of the total amount of said bill.

On November 14, 1916, said day being one of the days of the regular November session of the Board of County Commissioners, this bill came before the Board for approval or rejection and the Board of County Commissioners being informed and advised in the premises refused to allow said bill.

On November 21, 1916 the Missouri Valley Bridge & Iron Company by their Attorney C. F. W. Dasser filed a Notice of Appeal with the County Clerk of Douglas County notifying said clerk that the Missouri Valley Bridge & Iron Company were aggrieved by the decision of the Board of County Commissioners of Douglas County made November 14, 1916 disallowing the claim of said company for extra work done by said company amounting to \$3724.56 and on the same day filed with the County Clerk of Douglas County in the State of Kansas an appeal bond in the sum of \$100.00 as provided for by law.

County Clerk

On November 27 County Attorney Amick filed appeal bond and other papers with the Clerk of the Dist. Court.