

Jud. Bldg.
Disc. open.
of building.
Date: 10/15/76
equip -
11/1/76 - operation

Discussion was held with representatives of the judicial and law enforcement building architectural firm, City of Lawrence, Douglas County Sheriff's Office, City of Lawrence Police Department, the building contractor, and Southwestern Bell Telephone Company relative to time schedules for the opening of the new judicial and law enforcement building. Following lengthy discussion it was generally agreed that the building would be totally available for the beginning of moving of all equipment into the new building by October 15 with projected date of actually opening the building for operation being November 1, 1976.

Transport
app. pmt
Historical
Society -
arch. survey

The Board noted receipt of statement in the amount of \$26.34 from the Kansas State Historical Society relative to costs of an archeological survey on Secondary Road Project No. 23 RS 1347(7) in Douglas County. It was moved by Mr. Stoneback that this statement be approved for payment, seconded by Mr. Whitenight, and carried unanimously.

No further business, the Board adjourned to meet on Thursday, September 16, 1976.

ATTEST:

D. E. Mathia
D. E. Mathia County Clerk

Arthur A. Heck
Arthur A. Heck Chairman

September 16, 1976

The Board of County Commissioners of Douglas County met in regular adjourned session with two members of the Board present. Mr. Stoneback was absent due to attending a NEKCO meeting in Topeka.

Approved the minutes of the meeting of September 15, 1976.

Corn order
75 & 76

The Board approved Commissioners Cancellation Order No. 75 and 76 to the Sheriff, Clerk of District Court, and Treasurer.

Jud. Bldg.
Reg. bids -
moving -
opened by
10/6/76

Mr. Jim Williams and Mr. Dave DeBusman, representing the firm of Peters, Williams & Kubota, presented the Board proposed specifications for the moving of offices from the present courthouse and sheriff quarters to the new judicial and law enforcement building. The specifications indicate this would be accomplished in two phases with Phase 1 being those offices moving immediately and permanently and Phase 2 being those offices which would move in the early spring of 1977 to the new building on a temporary basis. Following review of the specifications it was moved by Mr. Whitenight that we officially advertise for the receiving of bids on this project on September 20 and 27 with bids to be received in the office of the Board of County Commissioners by 10:00 a.m., October 6, 1976 and then publicly opened, seconded by Mr. Heck, and carried.

Jud. Bldg.
Reg'd bids
new furniture
open - 10/6/76

Mr. Jim Williams and Mr. Dave DeBusman also discussed with the Board the matter of receiving bids for new furniture which will be required in those offices moving into the new judicial and law enforcement building on a permanent basis. After due discussion of this matter it was moved by Mr. Whitenight that we make official publication for the receiving of bids for these furnishings on September 20 and 27 with bids to be received in the office of the Board of County Commissioners until 10:30 a.m., October 6, 1976 and then publicly opened, seconded by Mr. Heck, and carried.

Pub Works:
R/W - Stoebener
02.00N - 08.01E
app.

Tom McGee, Engineering Division Manager of the Public Works Department, presented the Board two contracts for right-of-way relative to Bridge No. 02.00N-08.01E as follows: (1) Between Arnold Stoebener and Opal Stoebener, husband and wife, and Douglas County. The contract calls for payment to Mr. & Mrs. Stoebener the lump sum of \$61.20, and (2) Between Albert Hornberger and Pearl Mildred Hornberger, husband and wife, and Douglas County. The contract calls for payment to Mr. & Mrs. Hornberger the lump sum of \$285.90. It was moved by Mr. Whitenight that these contracts be approved, seconded by Mr. Heck, and carried.

Employment:
Paula Salb
terminated

Sherlyn Sampson, clerk of the district court, reported to the Board that the employment of Ms. Paula Salb as clerk in her office terminated as of September 14, 1976.

Bridge - Co:
Proj. # 76-3
00.00N - 17.63E
03.00N - 19.85E
06.00N - 22.67E
Bids reg'd -
opened 10/14/76

Engineer Sanderson presented to the Board prepared specifications and contract documents relative to Douglas County Consolidated Project No. 76-3 which project relates to the construction of bridges and grading contract for same on the following bridges: Bridge No. 00.00N-17.63E, Bridge No. 03.00N-19.85E and Bridge No. 06.00N-22.67E. Following review of the specification it was moved by Mr. Whitenight that we officially publish for the receiving of bids for this consolidated project on September 23 and October 7 with bids to be received in the office of the Board of County Commissioners